Katrina Koshivos <koshivosk@grafton-ma.gov>

RECEIVED TOWN CLERK

GRAFTON,
Re: Providence Road Comméﬂlz\s (L‘fﬂw‘ Drive) - Certificate of Completeness Submittal
1 message 2022 JAN -3 PM l: Ll

Christopher McGoldrick <mcgoldrickc@arafton-ma.gov> Mon, Jan 3, 2022 at 12:06 PM
To: Brian MacEwen <Brian@grazengineering.com>
Cc: "Jeff Walsh (Graves Eng)" <JWalsh@gravesengineering.com>, "Katrina Koshives (ZBA)" <KoshivosK@grafton-ma.gov>, Peter
Maloney <PeterM@activelogistics.net>

Hello,

| have reviewed the provided materials and found all items to be in order. The remaining work identified In the Graves Site Visit
report have been addressed.

| defer to the Zoning Board on the items considered not applicable for the reasons detailed in your email. As discussed, my
opinion Is that the provided materials are adequate given the nature of the project and provided explanations. It Is my
understanding that the project is substantially complete.

Please let me know if you need anything further.

Regards,

On Thu, Dec 2, 2021 at 11:22 AM Brian MacEwen <Brian@grazengineering.com> wrote:
Chris:

As we discussed yesterday | have attached what ! trust is a full Certificate of Completeness submittal for Providence Road
Commons {Luka Drive).

| have reiterated below my email 11/17/21 regarding the Completeness items that we believe would not be required for this 40B
& private way project:

e No Certificate Good Standing (CGS), we don't believe that you want of CGS's from all of the unit owners.
e Nofees.

¢ No multiple copies of the plans & documents should be necessary since the various departments have already
received and reviewed the plans.

e No Newspaper announcement since it is my understanding from the ZBA that the Planning Board will not be acting on
this process and there would be no public hearing.

o  No written evidence of compliance from the Superintendent of Streets since it will be a private way.

e  No written evidence of compliance from the Board of Health since the project is serviced by municipal sewers and
they have been inspected and approved by the Sewer Department.

s No request for final inspection from the Planning Board since you & Jeff Walsh (GEl) performed a final site inspection
on 9/10/21.

* No petition for street acceptance since Luka Drive will remain a private way.

Once you have reviewed the attached materials, let me know what will be necessary to finalize this process with the Planning
Depariment so that we can close this project out with the ZBA.

Brian MacEwen, PLS, BSCE



GRAZ Engineering, L.L.C.

PO Box 813 « Petersham, MA 01366-0813 - Telephone (508) 769-9084 « Email: Brian(@GrazEngineering.com

Transmittal

To: Christopher McGoldrick Subject: Request for “Determination of Completeness”
Town Planner Providence Road Commons (Luka Drive)
Company: Town of Grafton Date: December 2, 2021
Address: 30 Providence Road JobNo.:  Providence Road Commons
City/State:  Grafion, MA 01519 Transmitted: [0 Mail B Email M Hand
M For Your Review B For Your Approval
& For Your Information O For Your Files
O Approved O Approved As Noted
1 copy Request for Determination of Completeness Letter dated 12/02/21
1 copy Determination of Completeness Worksheet dated 12/02/21
1 copy Compliance Certificate by Developer & Engineer of Record dated 12/02/21
1 copy Graves Engineering, Inc., PRC Asbuilt Plan Review dated 9/28/21
1 copy Graves Engineering, Inc., PRC Construction Completeness Review dated 9/28/21
1 copy FPhotos Addressing Outstanding Issues dated 11/5/21
1 copy Graves Engineering, Inc., Email Response regarding Outstanding Issues dated 11/5/21
1 copy Grafton Water District letter of as-built acceptance dated 9/13/21
1 copy Grafton Water Pollution Control Facility letter of as-built acceptance dated 6/17/21
1 copy Grafton Conservation Commission WPA Form 8B - COC dated 10/13/21
1 copy Grafton Conservation Commission Local Form 8B - COC dated 10/13/21
1 copy Grafton Fire Department email of as-built review dated 6/16/21
1 copy Photo Addressing Hydrant Clearing dated 11/5/21
1 copy Providence Road Commons (Luka Drive) As-Built Plans, Sheets 1-2 dated 9/28/21
Respectfully yours,

GRAZ Engineering, LL.C.

énan MacZ\{en, PLS, BSCE

Project Manager

cC.

Peter Maloney, Providence Road Commons, LLC
Jeff Walsh, Graves Engineering, Inc.



GRAZ Engineering, L.L.C.

PO Box 813 « Petersham, MA 01366 « Telephone (508) 769-9084 « Email: Brian@GrazEngineering.com

December 2, 2021

Christopher McGoldrick, Town Planner
Grafion Planning Department

30 Providence Road

Grafton, MA 01519

Subject: Request for Determination of Completeness
Providence Road Commons (Luka Drive)

Dear Mr. McGoldrick:

On behalf of Providence Road Commons, LLC and as requested of the Grafton Zoning Board of
Appeals (GZBA), GRAZ Engineering, LLC {(GRAZ) requests the Planning Department review
the enclosed submittal for the *Determination of Completeness” of Providence Road Commons
(Luka Drive) as approved by the Town of Grafton Zoning Board of Appeals by their
Comprehensive Permit Decision under Massachusetts General Laws Chapter 40B, dated March
29, 2010 and amended through July 23, 2015 as recorded the Worcester District Registry of
Deeds Book 46010, Page 1 and as depicted in the "Definitive Site Plan, Providence Road
Commons, Grafton, Massachusetts" (PLANS), dated October 22, 2010 and revised through
August 23, 2012 as recorded in Worcester District Registry of Deeds Plan Book 946, Plan 9.

We trust that enclosed documentation along with any inspection forms and reports located in the
Town records and prepared by the Zoning Board of Appeal's Engineering Representative(s), the
Conservation Commission, the Town Planner, the Water District, the Sewer Department, and the
Fire Department, and the Police Department during the construction shall serve as written
evidence of the completion of the project's construction in compliance with the approved PLANS,

Should the Department require further information regarding the above-cited rocadway, utilities,
and associated appurtenances for this project, please contact me as soon as possible.

Respectfully yours,
GRAZ Engineering, L.L.C.

&nan-ch%‘ﬁwen, PLg, BSCE

Project Manager

cc: Jeff Walsh, Graves Engineering, Inc.
Peter Maloney, Providence Road Commons, LLC

Enclosures



TOWN OF GRAFTON
GRAFTON MEMORIAL MUNICIPAL CENTER
30 PROVIDENCE ROAD
GRAFTON, MASSACHUSETTS 01519
(508) 839-5335x1120 e FAX (508) 839-4602
planningdept@grafton-ma.gov
www . grafton-ma.gov

DETERMINATION OF COMPLETENESS (DOC) WORKSHEET

(Subdivision Rules and Regulations, Section 3.3.11)
Examples noted below can be found on the Planning Department webpage: Applications & Submission Information.

Project: _Providence Road Commons (Luka Drive)

MRSP#

Contact Name: Brian MacEwen (GRAZ Engineering, LLC) Phone: 508-769-9084

Date Submitted: December 2, 2021

. . SRR Example . Staff
Required Information Section # 4 Applicant | o .
Written request for Determination of Completeness 337112 1
filed with Town Clerk (by registered mail} and Planning Board A X
Newspaper announcement (Grafton News: 508 839 2259) 3.3.11.2 2A N/A
within 14 days of submitting request for DOC R 2B
Certificate of Compliance
Call Grafton Planning Department or visit the web page: 3.3.11.2b. 3 X
www.town.grafion.ma.us or by calling the office
Inspection Forms 4A
i.e. Graves Engineering Construction Completeness Review; 3.3.11.2b. 4B X
Conservation Commission Certificate of Compliance
Written Evidence of Compliance from Planning
Board and Superintendent of Streets 3311241 4A X
i.e. Graves Engineering Construction Completeness Review
Written Evidence of Compliance from appropriate 5A
Water District 3.3.11.24.2 5B X
Written Evidence of Compliance from Board of 6A
Health or Board of Sewer Commissioners 3311243 6B X
(if applicable) 6C
Written Evidence of Compliance from Fire
Department 3.3.11.2.d4 7 X
As-built plans
Include: Graves Engineering Acceptance Plan 331i2e 8 X
and As-Built Plan Review
Written Request for final inspections
by Planning Board SN N/A
Citizen petition to Board of Selectmen

e 9 N/A

for street acceptance (if applicable)

Page !




TOWN OF GRAFTON
GRAFTON MEMORIAL MUNICIPAL CENTER
30 PROVIDENCE ROAD
GRAFTON, MASSACHUSETTS 01519
{508) 839-5335 x1120 » FAX (508) 8394602
planningdept@grafton-ma.gov

www.grafton-ma.gov

CERTIFICATE OF COMPLIANCE
(Subdivision Rules and Regulations, Section 3.3.11.2.b.)

NAME OF SUBDIVISION: Providence Road Commons

STREET NAMES:

Luka Drive (Private Way)

To the Planning Board of the Town of Grafton:

We certify that to the best of our knowledge, information and belief, the site work has been done in

substantial conformance with the approved

« Definitive Site Plan, Providence Road Commons, Grafton, MA “
plans, and in accordance with the Town of Grafton Subdivision Rules and Regulations and the Town of

Grafton Zoning By-Laws.

ENGINEER DEVELOPER
Paul Grasewicz PE #35306 = Providence Road Commons, LLC
Name of Engineer (please printfy = MA REG # Name of Developer (please print)

Address:
323 West Lake Road

Address:
PRC, LLC c/o Peter Maloney

Fitzwilliam, NH 03447

Phone: D08-769-9084 (Brian MacEwen)

PO Box 54, Westhorough, MA 01772
Phone: 508-820-6718

Signature Date

Signature Date

Engineer’s Seal

Notary Signature & Seal

My Commission Expires,




GIRIAIVIE]S,

ENGINETERING, Inc.

September 28, 2021

Grafton Zoning Board of Appeals
Grafton Municipal Center

30 Providence Road

Grafton, MA 01519

Subject: Providence Road Commons
As-Built Plan Review
Dear Zoning Board of Appeals Members:
We received the following documents in our office on August 31, 2021:
* Plans entitled Luka Drive - Asbuilt Plan & Profile, Providence Road Commons, Providence

Road & Luka Drive, Grafton, Massachusetts dated May 21, 2021 and revised August 31,
2021, prepared by Graz Engineering, LLC. (2 sheets)

* Letter of Transmittal from Brian MacEwen from GRAZ Engineering, LLC to Jeff Walsh from
Graves Engineering, Inc.

We also received the following documents in our office on September 28, 2021 via email:
* Plans entitled Luka Drive - Asbuilt Plan & Profile, Providence Road Commons, Providence

Road & Luka Drive, Graflon, Massachusetts dated May 21, 2021 and last revised September
28, 2021, prepared by Graz Engineering, LLC. (2 sheets)

On behalf of the Grafion Zoning Board of Appeals, Graves Engineering, Inc. (GEI) has been
requested to review the as-built plans for conformance with the Rules and Regulations Governing
the Subdivision of Land, Grafton, Massachusetts (SR&R), dated April 27, 2009 and for substantial
conformance with the approved construction plans dated October 22, 2010 and last revised
August 1, 2012. GEI performed site visits between May 7, 2012 and October 23, 2018 to observe
road, drainage system and stormwater management infrastructure construction, and general
conformance with the approved construction plans. GE! last visited the site on September 10,
2021 with Christopher McGoldrick, Grafton Town Planner and Brian MacEwen of GRAZ
Engineering, L.L.C. On behalf of the Grafton Conservation Commission, GEI has been requested
lo review the as-buiit plans for conformance with conditions in the MassDEP File Number 164-
0790 Order of Conditions and in the Grafton Wetlands Bylaw and Regulations Permit # 628 and
for substantial conformance with the approved construction plans dated October 22, 2010 and
last revised August 1, 2012,

This letter is a follow-up to our previous review letter dated July 8, 2021. For clarity, the comments
from our previous letter are italicized and our comments to the design’s responses are depicted
in bold. Previous comment numbering has been maintained.

Our comments follow:

x:\shared\projects\graftonzba\providenceroadcommons\canstruction\docs\gzba092821prab.docx
|



Providence Road Commons Page 2 of 3
As-Built Plan Review

As-Built Plan Review

1.

10.

Based on our review of the as-built plans and observations at the site during construction, it
appears that the project was consiructed substantially in accordance with the approved plans
and approved modifications.

No further comment necessary.

The plans should include the location of all utilities (compiled from other sources if necessary),
including those installed by others, such as gas, electric, telephone and cable TV. (SR&R
§3.3.11.2.¢)

Acknowledged. Sheet 1 was revised to include the gas and electric utilities.

The abbreviations for drainage structures FD, STF, and DSD should be identified in the
drawing legend.
Acknowledged. The legend is reasonably complete.

The elevations for SMH-2 should be verified. Sheet 1 states 351.90 feet and Sheet 2 states
351.40 feet for the rim. Sheet 1 states 342.09 feet and Sheet 2 states 342.08 for the invert in
originating from SMH-4. Sheet 1 states 342.08 feef and Sheet 2 is undefined for the invert in
originating from SMH-3. Sheet 1 slates 341.99 feet and Sheet 2 states 342.09 for the invert
out to SMH-1.

Acknowledged. The elevations on Sheets 1 and 2 were revised and the revisions found
to be in order.

On Sheet 1, for DMH-8 the downstream structure for the outlet elevation of 384.07 feet is
misidentified as DMH-7 instead of an outfall.
Acknowledged. Sheet 1 was revised to identify the downstream structure as an outfall.

On the profile view of Sheet 1, the pipe between DMH-13 and DMH-14 needs to be labeled.
Acknowledged. Sheet 1 was revised to include a label and pertinent information for the
pipe between DMH 13 and DMH 14.

On Sheet 1, for DMH-15 the downstream structure associated with the outlet elevation of
387.65 feet is misidentified as DMH-14 instead of CB-14.
Acknowledged. Sheet 1 was revised to identify the downstream structure as CB 14.

On Sheet 1, for CB-14 the originating structure associated with the inlet elevation of 378.87
feet is misidentified as DMH-14 instead of DMH-15.
Acknowledged. Sheet 1 was revised to identify the originating structure as DMH 15.

The information (i.e. elevations) for DMH-19 and DMH-19A is missing from Sheet 1.
Acknowiledged. Sheet 1 was revised to include the elevation and originating/outlet
structure information for DMH 19 and DMH 19A.

Other than Special Condition 18 (installation of signs marking the no-disturb buffer), GEI has
no issues relative to compliance with the Order of Conditions nor the Grafton Wetlands Bylaw
and Regulations Permil. GEl is not aware whether the signs have been installed and did not
perform a site visit to confirm the signs’ installation.

No further comment necessary.



Providence Road Commons Page 3 of 3
As-Built Plan Review

Additional Comments, September 28, 2021

11. The latest plan revisions of September 28, 2021 identified the two recreation areas and
also identified the locations of the two utility pole-mounted street lights (at the
Providence Road intersections) whose installation is currently being coordinated. GE!
has no issues with these latest plan revisions.

We trust this letter addresses your review requirements. Feel free to contact this office if you
have any questions or comments.

Very truly yours,

Graves Engineering, Inc.
/ /’ﬁ

Jeffrey M. Walsh, P.E.
Principal

cc:. Christopher McGoldrick, Grafton Town Planner
Leah Cameron, Grafton Conservation Agent
Brian MacEwen, PLS; GRAZ Engineering, L.L.C.



GIRIA[VIE]S

ENGINEERING, Inec.

September 28, 2021

Zoning Board of Appeals
Town of Grafton

30 Providence Road
Grafton, MA 01519

Subject: Providence Road Commons

Construction Completeness Review

Dear Board Members:

As requested, Graves Engineering, Inc. (GEIl) performed site visits during the period of May 7,
2012 to September 10, 2021 to observe road, drainage system and stormwater management
infrastructure construction, and general conformance with the approved construction plans. GEl's
last site visit of September 10, 2021 was also attended by Christopher McGoldrick, Grafton Town
Planner and Brian MacEwen of GRAZ Engineering, L.L.C. This letter addresses construction-
related issues only. A separate letter concerning GEIl's review of the as-built plans is being issued
under separate cover.

The top course of roadway asphalt was placed on October 23, 2018. Other finish surfaces (i.e.,
loam and seed, riprap, etc.) have also been placed. The site has been permanently stabilized.

Our comments follow:

1.

Based upon visual observations during our site visits and our review of the as-built plans, it
appears that the project was constructed substantially in accordance with the approved plans
and approved modifications. Please see Photos 1 and 2.

Two streetlights, one at each intersection of Luka Drive and Providence Road, have not yet
been installed. GEIl understands that the developer is coordinating the installation and
activation of those streetlights with the Grafton DPW and the electric utility company.

A hole approximately three feet by two feet by a foot deep developed at the top of the retaining
wall between #17 and #19 Luka Drive. The hole needs to be filled. Please see Photo 3.

Riprap needs to be replaced or reset where it was displaced in the drainage plunge pool next
to #29 Luka Drive. The replaced or reset riprap will have to be installed thick enough and of
a large enough stone size to avoid being displaced by water discharged from the drainage
pipe. Please see Photo 4.

GEIl has no issues relative to the project’s conformance with the Comprehensive Permit
conditions cited in Sections V.C - Site Development Construction Conditions, V.D — Open
Space, Wetland Resources and Landscaping, or V.l - Stormwater Management System.

x:\shared\projects\graftonzba\providencercadcommons\construction\docs\gzba09282 1 preconstr.doex



Providence Road Commons
Construction Completeness Review Page 2 of 4

hoo: o tonof Luka '

Photo 2: Southern section of Luka Drive.
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between #17 and #19 Luka Drive.

" Photo 3: Hole that needs to be filled




Providence Road Commons
Construction Completeness Review Page 4 of 4

We trust this letter will address your review requirements. Please contact this office with any
questions.

Very truly yours,
Graves Engineering, Inc.

W

Jeffrey M. Walsh, P.E.
Principal

cc: Christopher McGoldrick, Grafton Town Planner
Leah Cameron, Grafton Conservation Agent
Brian MacEwen, PLS; GRAZ Engineering, L.L.C.
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Brian MacEwen

From: Brian MacEwen [Brian@GrazEngineering.com]

Sent: Friday, November 05, 2021 8:05 AM

To: Jeff Walsh (Graves Eng); Katrina Koshivos (ZBA); Robert Berger; Chris McGoldrick (Grafton
Town Planner)

Cc: '‘Peter Maloney'

Subject: PRC Site

Attachments; SitelssueUpdates_2021.11.02.pdf

Jeff:

I have attached a PDF copy of the photos for your files that | took of the outstanding issues that needed to be addressed
for the Providence Road Commons project.

Unfortunately | did not realize that | was suppose to notify you that this work had been completed based on your last
site review letter.

Anyways, after much discussion about the completion of these minor remediation issues at tonight's meeting, the ZBA
finally concurred that the work was satisfactorily completed. However, | still wanted you to have the pics for your files.

With that said, | believe that Bob Berger {Bl) will be reaching out to coordinate an interdepartmental meeting as soon as
possible so that the Town's professional staff can draft a final letter to the ZBA noting that the PRC project has been
completed in conformance with the 40B approval.

As we have discussed previously and as requested by the Town, | believe that we have completed the asbuilt plans &
documentation and coordinated & performed all of the required site inspections for this project in a similar process that
has been typical of the Planning Board subdivision completeness review process. So | believe that process has been
completed.

However, after tonight's meeting discussion it appears that the Board may not be clear on the exact procedure on how
to close out this 40B project.
Any incite you can provide from previous 40B projects on the close out process will be greatly appreciated.

| look forward to meeting with you and the other Town department heads so that we can finalize and close out the PRC
40B project.

Brian MacEwen, PLS, BSCE
GRAZ Engineering, LLC

323 West Lake Road
Fitzwilliam, NH 03447
Brian@GrazEngineering.com
0:978-724-3203

C: 508-769-9084



Brian MacEwen

From: Jefirey Walsh [JWalsh@gravesengineering.com]

Sent: Tuesday, November 16, 2021 10:59 AM

To: Christopher McGoldrick

Cc: Brian MacEwen; Katrina Koshivos (ZBA); Robert Berger; Peter Maloney
Subject: RE: PRC Site

Hi Chris,

The construction issues have been addressed.
| defer to Katrina relative to the ZBA's questions of clasing out a 408 project.

Jeff

JEFFREY M. WALSH, P.E.
Principal

GRAVES ENGINEERING, INC.
100 GROVE ST | WORCESTER, MA 01605

T 508-856-0321 ext 109 | F 508-856-0357
www.gravesanginesring.com

From: Christopher McGoldrick <mcgoldrickc@grafton-ma.gov>

Sent: Tuesday, November 16, 2021 10:55 AM

To: leffrey Walsh <IWalsh@gravesengineering.com>

Cc: Brian MacEwen <Brian@grazengineering.com>; Katrina Koshivos (ZBA) <KoshivosK@grafton-ma.gov>; Robert Berger
<BuildingDpt@grafton-ma.gov>; Peter Maloney <peterm@activelogistics.net>

Subject: Re: PRC Site

Hello,

Circling back to this. Has this issue been resolved or is additional information/guidance required at this point. I'm happy
to support as needed.

Regards,
On Fri, Nov 5, 2021 at 8:56 AM leffrey Walsh <JWalsh@gravesengineering.com> wrote:

Good morning 8rian,

Thank you for the update.

From my perspective, | believe that the construction completeness review of Providence Road Commons has been
followed similar to other 408 projects and followed the 40A subdivision process to the extent possible — our office was

1



consulted for as-built plan and construction completeness review and to the best of my knowledge pertinent Town
departments were also consulted.

As for closing out a 40B project — where construction completeness is one aspect — I'm not sure what is needed. It's my
impression that any obligations other that construction (e.g. the creation and conveyance of the requisite number of
affordable units, possibly some type of administrative reporting, etc.) may need to be documented if not already done.
Sorry that | can’t be more help about closing out a 40B project beyond its construction.

I'll wait to hear from Town staff and will provide any assistance requested.

Congratulations to you and Peter Maloney on a successful project.

Jeff

JEFFREY M. WALSH, P.E.

Principal

GRAVES ENGINEERING, INC.
100 GROVE ST | WORCESTER, MA 01605
T 508-856-0321 ext 109 | F 508-856-0357

WwWw Oravesenginaerng.com

From: Brian MacEwen <Brian@GrazEngineering.com>
Sent: Friday, November 05, 2021 8:05 AM

To: Jeffrey Walsh <JWalsh@gravesengineering.com>; Katrina Koshivos (ZBA) <KoshivosK@grafton-ma.gov>; Robert
Berger <BuildingDpt@grafton-ma.gov>; Chris McGoldrick (Grafton Town Planner} <McGoldrickC@grafton-ma.gov>
Cc: 'Peter Maloney' <peterm@activelogistics.net>

Subject: PRC Site




leff:

I have attached a PDF copy of the photos for your files that | took of the outstanding issues that needed to be
addressed for the Providence Road Commons project.

Unfortunately | did not realize that | was suppose to notify you that this work had been completed based on your last
site review letter.

Anyways, after much discussion about the completion of these minor remediation issues at tonight's meeting, the ZBA
finally concurred that the work was satisfactorily completed. However, | still wanted you to have the pics for your files,

With that said, | believe that Bob Berger (Bl) will be reaching out to coordinate an interdepartmental meeting as soon
as possible so that the Town's professional staff can draft a final letter to the ZBA noting that the PRC project has been
completed in conformance with the 408 approval.

As we have discussed previously and as requested by the Town, | believe that we have completed the asbuilt plans &
documentation and coordinated & performed all of the required site inspections for this project in a similar process
that has been typical of the Planning Board subdivision completeness review process. So | believe that process has
been completed.

However, after tonight's meeting discussion it appears that the Board may not be clear on the exact procedure on how
to close cut this 408 project.

Any incite you can provide from previous 40B projects on the close out process will be greatly appreciated.

| look forward to meeting with you and the other Town department heads so that we can finalize and close out the PRC
408 project.

Brian MacEwen, PLS, BSCE
GRAZ Engineering, LLC
323 West Lake Road
Fitzwilliam, NH 03447

Brian@GrazEngineering.com

0:978-724-3203



C: 508-769-9084

Christopher McGoldrick
Town Planner

Grafton Memorial Municipal Center
30 Providence Road
Grafton, MA 01519

Phone {508)839-5335 x 1144
Fax (508)839-4602

www.grafton-ma.gov




GWwD

COMMISSIONERS Grasron Warer DeYaiCY MANAGER
Robert Frederico Serving Your Water Needs Matthew E. Pearson
Michael Corda 44 Millbury Street
Kenneth Grew Grafton, MA 01519 TREASURER
(508) 839-2302 - Fax: (508) 839-2367 Wendy Graves

E-Mail: GRAFTONH20@AOL.COM

September 13, 2021

Town of Grafton ZBA
Town of Grafton

30 Providence Road
Grafton, MA 01519

RE: Providence Road Commons, Luca Drive
To whom it may concern:
The Grafton Water District has approved the water infrastructure utilities installed within the

Providence Road Commons subdivision and any off-site work that was part of the project. We have also
received a cornplete “AS-Built” plan that meets to our satisfaction.

Sin ’ M

Matt Pearson, Manager



Dotun of Bralton

Wastewater Treatment Facility
PAUL F. COURNOYER

Superintendent of Sewers
9 Depot Street
South Grfton, MA 01560
Phone: (508) 839.8526 Fax: (508) 839.8523

coumoyerp{@grafton-ma.gov

Memo

To: Brian MacEwen
From: Paul Cournoyer
Date: 17 June 2021

Re:  Providence Road Commons

Please be advised that the Grafton Sewer Department has completed its Providence Road
Commons as-built plan review and site inspection. The wastewater infrastructure associated
with the project has been installed, inspected, tested, and is functioning as designed for several
years with no issues. The Grafton Sewer Department considers this project completed.

Please let me know if anything additional is needed.

6/17/2021



Worcester District Registry of Deeds - 20/20 Perfect Vision i2 Document Detail Report

Current datetime: 11/26/2021 10:50:01 AM

Docit Document Type Town Book/Page File Date Conslidaration

160462 CERTIFICATE 66538/284 14/16/2021

Property-Streat Address and/or Dascription

195 PROVIDENCE RD

Grantors

GRAFTON TOWN CONSERVATION, PROVIDENCE ROAD COMMONS LLC

Granteas

References-Book/Pg Description Recorded Yaar

4840435 ORD 2012

|Registerad Land Certificate(s)-Cert# Book/Pg
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Massachusetts Department of Environmental Protection

Bureau of Resource Protection - Wetlands DEP File Number:
WPA Form 8B - Certificate of Compliance 164.790
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40 Frovisaoyoer—

A. Project Information
Important:

when filingout 1. This Certificate of Compliance is issued to:

fo the

oo"r::;u‘::r use Providence Road Commons, LLC

only the tab key - —Name.. .._. e

t0 Move your PO Box 54

::‘ ;‘re-;:::: Malling Address

key. Southborough MA 01772
’ Chy/Town State Zip Code

: I;i._| 2. This Certificate of Compliance is issued for work regulated by a final Order of

Conditions or Order of Resource Area Delineation issued to:
Providence Road Commons, LLC

Name
511172011 164-790
Dated ‘DEP Fite Number
3. The project site is located at:
Providence Road Commons, Grafton
195 Providence Rd__ CliyfTown
Qpet Address 101127
Assessors Map/Plat Number ParcelLot Number
The final Order of Conditions or Order of Resource Area Delineation was recorded at
the Registry of Deeds for:

Providence Road Commons, LLC

Property Owner (if different)

Worcester 48404 35
County Book Page

Certificats
4. A site inspection was made in the presence of the applicant, or the applicant’'s agent,
on:

Date

B. Certification

Check all that apply:

Complete Certification: It is hereby certified that the work regulated by the
above-referenced Order of Conditions has been satisfactorily completed.

i

wpalrmBb.doc « rey. T11/2021 WPA Form B@, Cartificata of Complance » Page 1 of 4 ﬁ



Massachusetts Department of Environmental Protection
Bureau of Resource Protection - Wetlands DEP File Number:

WPA Form 8B —Certificate of Compliance B
Massachusetts Wetlands Protection Act M.G.L. c. 131, §40 Provided by DEF

B. Certification (cont.)

{7 Partial Certification: It is hereby certified that only the following portions of work
regulated by the above-referenced Order of Conditions have been satisfactorily
completed. The project areas or work subject to this partial certification that have
been completed and are released from this Order are:

[ Invalid Order of Conditions: It is hereby certified that the work regulated by the
above-referenced Order of Conditions never commenced. The Order of .
Conditions has lapsed and is therefore no longer valid. No future work subject to
regulation under the Wetlands Protection Act may commence without filing a new
Notice of Intent and receiving a new Order of Conditions.

K]l Ongoing Conditions: The following conditions of the Order shall continue:
{Include any conditions contained in the Final Order, such as maintenance or
monitoring, that should continue for a lenger period).

Condition Numbers:
_See attached

[0 Order of Resource Area Delineation: It is hereby certified that the wetland
resource area delineation for the above-referenced Order of Conditions has been
satisfactorily completed

C. Authorization

Issued by:
Grafton 10/13/2021
Conservation Commission Daie of Iasuance

This Certificate must be signed by a majority of the Conservation Commission and a
copy sent to the applicant and appropriate DEP Regional Office (See

hitps.//www.mass qoviservice-details/imassdep-regional-offices-by-community).

wpalrmbb.doc « rav. 7172021 WPA Form 8P, Certificate of Complisnce « Page 2of 4
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Massachusetts Department of Environmental Protection

Bureau of Resource Protection - Wetlands DEP File Number:
WPA Form 8B - Certificate of Compliance 184-700
Massachusetts Wetlands Protection Act M.G.L. ¢. 131, §40 PrvideabyDEF

C. Authorization (cont.)

The signatures electronically inserted below represent the intent to sign the foregoing
document in accordance with MGL Chapter 110G §9 and pursuant to the
Commission's electronic signature authorization vote recorded on 06/11/2020 in
Book 62574 and Page 216 at the Worcester Registry of Deeds.

Crimmnmby smonms

DocuSigned by:
@/M - Sandra Brock

BASFFI1CACSFBACA. . Printed Name
Mekevssin  ~ - Jonathan Nickerson
513005B0BOSBAE? .. L Printed Name
' Elizabeth Doherty
PORBIC2ITAESATY . Printed Name
Signature Printed Name
Signature ‘Printed Name
Signature Printed Name
‘Signature “Printed Name
Signature Printed Name

wpafrmBb.doc ¢ rav. 7/1/2021 WPA Form 80, Certificate of Comptiance « Page 3of 4



Massachusetts Department of Environmental Protection

Bureau of Resource Protection - Wetlands DEP File Number:
WPA Form 8B - Certificate of Compliance e
Massachusetts Wetlands Protection Act M.G.L. ¢. 131, 840 ProvidedeyoEP

D. Recording Confirmation

The applicant is responsible for ensuring that this Certificate of Compliance is recorded in
the Registry of Deeds or the Land Court for the district in which the land is located.

Detach on dotted line and submit to the Conservation Commission.
To:

Conservation Commission

Please be advised that the Certificale of Compliance for the project at:

Project Location DEP File Number

Has been recorded at the Registry of Deeds of:

County

for:

Property Owner

and has been noted in the chain of title of the affected property on:

Date ] Book ' Page

If recorded land, the instrument number which identifies this transaction is:

If registered land, the document number which identifies this transaction is:

Document Number

Signature of Applicant

wpalrml.doc « rav. TH/2021 WPA Form BB, Certificate of Comphanca » Page 4 of 4
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SPECIAL CONDITIONS
EXHIBIT ‘B’
Special Conditions:
1. This document shall be included in all construction contracts, subcontracts, and specifications

dealing with the work proposed and shall supersede any conflicting contract requirements. The
applicant shall ensure that all contractors, subcontractors and other personnel performing the
permitted work are fully aware of the permit's terms and conditions. Thereafter, the contractor
will be held jointly liable for any violation of this Order resulting from failure to comply with its
conditions,

If any changes are made in the above-described plan(s) which may or will alter an area subject to
protection under the Wetlands Protection Act and the Town of Grafton bylaw, or any change(s) in
activity subject to regulations under G.L. Ch. 131 §40, or the Town of Grafton local regulations,
the applicant shall inquire from this Commission in writing, prior to their implementation in the
field, whether the change(s) is significant enough to require the filing of a new Notice of Intent.
Any errors in the plans or information submitted by the applicant shall be considered changes and
the above procedures shall be followed.

If any changes are made to plans referenced on page 1 of this Order of Conditions as a result of
review/requirements by any other local or state agency, board or commission the applicant shall
submit to the Conservation Commission, prior to the start of any work on the subject property, a
final set of “Construction Plans”, along with a written summary of the proposed changes, and a
written request to the Conservation Commission to determine whether the proposed changes will
require a new Notice of Intent or an amended Order of Conditions.

Conditions numbered 17, 18, 19, 22, 28, 20, and 30 shall continue in force beyond the
Certificate of Compliance, in perpetuity, and shall be referred to in all future deeds to this

property on each Lot affected by the specific conditions(s), or any portion thereof, and in
the Homeowner’s Association Rules and Regulations, if any. To ensure notification to
each owner regarding these perpetual conditions, a “Rider to Purchase and Sales
Agreement — Notification of Wetland and Conservation Areas,” will be signed by each
first owner acknowledging receipt of a copy of said conditions; said Rider shall be
submitted to the Grafton Conservation Commission at the time of closing and prior to the
issuance of a Certificate of Compliance.

This Order shall pertain to the roadways, utilities within the roadway layout, and associated
drainage facilities. Offsite improvements shall require individual Notice(s) of Intent and Order(s)
of Conditions. At the time of filing for offsite improvements, cumulative impacts will be
reviewed in connection with this project and may require additional review, amendments and/or
conditions in connection with this Order.
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6.

10.

11,

Prior to any work on site, the applicant shall clearly mark the limits of work with erosion control
barriers as shown on plans referenced above. The applicant must obtain written approval from
the Conservation Commission or its Agent of all erosion control barriers prior to commencement
of work. The Conservation Commission or its Agent shall inspect the erosion control barriers
and, upon satisfactory completion, shall issue written approval to the applicant.

The applicant shall check, maintain and replace erosion control barriers as necessary until all
construction is complete. Erosion control barriers in specific locations shall be removed earlier at
the authorization/direction of the Conservation Commission or its Agent if determined to be
necessary for wildlife migration/movement. Workers shall be informed that no use of
machinery, storage of machinery or materials, stockpiling of soil or construction activity is to
occur beyond this line at any time.

Under no conditions shall operation of equipment, storage of materials, stockpiling of soil, or
other site disturbance take place on the wetland side of the limit of work line, nor shall stockpiling
or storage of fill or materials take place within 25 feet of the limit of work line. Soil stockpiles
must be stabilized or covered at the end of each workday. Stockpile side slopes shall not be
greaterthan 1:1. All stockpilesshall be surrounded by erosion control barriers.

The applicant shall designate a qualified erosion control monitor, approved in writing by the
Conservation Commission, to oversee any emergency placement of controls and regular
inspection or replacement of erosion and sedimentation control devices. The name and phone
number of the monitor must be provided to the Commissionin the event that this person has to be
contacted, due to an emergency at the site, during any 24 hour period, including weekends. The
applicant shall give the erosion control monitor authority to stop construction for erosion control
purposes. The erosion control monitor will be responsible for ingpecting all such devices and
overseeing cleaning and the proper disposal of waste products. Cleaning shall include removal of
any entrapped siltas necessary. The applicant shall implement the recommendations of the
erosion control monitor.

The applicant shall require the erosion control monitor to inspect all erosion control devices and
limit of work markers at least weekly, and within 24 hours of each % inch or greater rain event
until the completion of the work. The erosion control monitor shall also inspect down-gradient
resource areas, any visible culverts, and/or installed drainage structures for evidence of
silt/erosion, All areas of previously completed construction shall be inspected for stabilization.
The erosion control monitor shall prepare and submit to the Conservation Commission monthly
reports. The reports must document the dates and times of inspections, any conditions found that
required maintenance, actions taken, and any recommendations for future actions.

The applicant shall maintain an adequate stockpile of erosion control materials on site at all times
for emergency or routine replacement. Such materials shall be accessible and shall include
materialsto repair or replace silt fences, hay bales, erosion control blankets, stone riprap, filter
berms, polymer logs, or any other devices planned for use during construction.

12, All equipment shall be operated, parked, and maintained so as to limit alterations of resource

areas and buffer zone to those areas clearly identified on the plans and demarcated in the field by
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13,

14.

15.

16,

17.

the flagging and construction barriers as installed. No equipment is to enter or cross wetland
resource areas at any time.

Loaming and seeding will occur immediately (within 7 days of final grading), weather permitting,
on a house by house and road phase by road phase basis. Barren areas must be stabilized by
hydroseeding and tackifier if work on the project is interrupted for more than 30 days, unless the
30 days are in the winter. If this winter condition should occur, the applicant shall request a
determination from the Commission as to whether seeding or an alternative measure should be
conducted. Seed stock to restore project denuded areas shall emphasize the natural flora and be of
proven value to local wildlife.

The applicant shall be responsible to repair restore and/or replace any damage caused as a direct
result of this project to any jurisdictional resource areas. Sedimentation or erosion into these
areas shall be considered damage to wetland resource areas. If sediment reaches these areas the
Commission shall be contacted immediately and the applicant shall submit a plan for abatement
of the problem and proposed restoration/mitigation measures within ten days for approval by the
Commission. The applicant shail implement the measures immediately upon approval.

Equipment for fuel storage and refueling operations shall be located in an upland area greater than
100 feet from the limits of wetland resource areas.

Prior to start of construction, the Conservation Commission will require a bond in the amount of
$25,000 for the restoration of resource areas or buffer zone disturbance, until issuance of the
Certificate of Compliance and Final Release, The form of surety for this purpose will be
determined and approved by the Conservation Commission and reviewed and approved by Town
Counsel prior to the issuance of said bond.

No fertilizers, herbicides or pesticides are allowed outside of dwellings within the buffer zone.
This condition will not expire with the issuance of a Certificate of Compliance. The applicant
shall include deed restrictions prohibiting the use of fertilizers, herbicides or pesticides outside of
dwellings within the buffer zone and limiting the amount of fertilizer outside the buffer zone to
3 1bs/1,000SF/year (or an equivalent amount of liquid fertilizer) whichever is less, of 10-10-10 (or

~ less) fertilizer.

18.

19.

A minimum 25-foot undisturbed buffer area shall be maintained along the upland edge of all
resource areas during and afier construction except as otherwise indicated on plans referenced
herein. This condition does not expire with the issuance of a Certificate of Compliance.

After completion of work, but prior to occupancy of dwelling units within the 100-foot buffer
zone, the applicant shall permanently mark the edge of the wetland 25-foot no-disturb areas, or
the lesser no-disturb area as shown approved plans and marked by erosion control barriers, to
ensure no firther inadvertent encroachment into the wetland. Signs marking the no-disturb buffer
will be placed at intervals of not more than 20’ apart. Each sign shall be a minimum of 4 inches
in diameter and shall be constructed of rugged, weather-resistant material. Each sign shall be
mounted on a secure post at a height of one to five feet above ground. Each sign shall be printed
with the words; “PROTECTED NO-DISTURB WETLAND BUFFER.” These signs are to
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ensure notification and recognition of and respect for, wetland boundaries. The applicant shall
instruct all agents to explain these markers to buyers/lessees, assignees, landscapers,
homeowner’s association and all persons taking over the property from the applicant and the
obligation for same to maintain such signs in good condition.

20. A pre-construction meeting will take place with all parties involved. The applicant shall contact
the Grafton Conservation Commission to schedule this meeting prior to construction.

21. The NPDES Pollution Prevention Plan will be kept on site at all times. A copy of the NPDES

facility permit notification and the SWPP Plan will be submitted to Conservation Commission
prior to commencement of work on site.

22. All areas shown on plans as outside of the erosion control barrier line are to be left in natural
state, except as otherwise permitted herein.

23. Groundwater recharge shall not be concentrated to one area, but shall be distributed where
possible to multiple areas throughout the site as shown on approved plans.

24. Drainage work “connecting” the wetlands near Units 13-15 will be sequenced according to the
following narrative: Whereas a subsurface hydrological connection exists between the “B” series
and “A” series wetlands, and it is desired to not disturb or destroy this connection, drainage must
be installed prior to altering the topsoil and subsoil in this area. The drain pipes, drainage
manholes (DMH-8,9,10 & 10A), the sub-surface drains (SD’s) and the grading at the headwalls
hear DMH-9 and DMH-10A shall be installed/constructed prior to altering the topsoil/subsoil in
these areas. This drainage work must be performed prior to roadway, other utilities and building
related earthwork beyond road Station 3+00. Proper erosion controls must be installed prior to
commencement of this work and such erosion control barriers may be additional to those shown
on approved plans. Applicant shall determine in the field placement of additional erosion controls
and shall notify the Commission when additional controls have been installed. Applicant must
obtain written approval from Commission or Agent that such controls are sufficient to protect
resource areas OR, if applicable, that no additional controls are required.

25. Temporary sediment trapping devices must not be removed until permanent stabilization is
established in all contributory drainage areas. Stabilization must be established prior to
converting sediment traps/basins into permanent (post-construction) stormwater management
facilities. All facilities used as temporary measures shall be cleaned prior to being put into final
operation.

26. All temporary erosion and sediment control measures shall be removed after final site
stabilization and prior to issuance of a Certificate of Compliance. Disturbed soil areas resulting
from removal of temporary measures shall be permanently stabilized within 30 days of removal.

27. The applicant shall maintain all stormwater management facilities as described in the
Project Stormwater Report For Providence Road Commons with a final revision date of
January 25, 2011, until maintenance of the stormwater facilities is tumed over to the
condominium/homeowner’s association. The applicant shall submit annual reports to the
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Conservation Commission indicating maintenance performed and the contractor that
performed the work until the issvance of a final Certificate of Compliance. Prior to the
issuance of a Certificate of Compliance, a final report must be submitted to the
Commission indicting that all stormwater facilities are functioning properly and as
designed and that all maintenance has been completed and is up to date. All maintenance,
including street sweeping, shall be performed by the applicant as set out in the Operation
and Maintenance Plan until a final Certificate of Compliance is issued.

28. Prior to the issuance of a Certificate of Compliance, applicant shall submit a written

statement from Condominium /Homeowner’s Association that the Association has read,
understands and accepts responsibility for all maintenance work required in the
Stormwater Report referenced above, including annual reports to the Conservation
Commission indicating maintenance performed and the contractor that performed the
work. The requirements for maintenance set out in the Stormwater Report will not expire
with the issuance of a Certificate of Compliance.

29. No sodium-based deicing products will be used on roadways or common driveways. This

condition will not expire with the issuance of a Certificate of Compliance. Applicant will
install signs acceptable to Planning Board standards designating “No-Sodium Area.”

30. No perchlorate blasting agents are to be used onsite or off-site in connection with this

31,

project.

Upon completion of the work described herein, the applicant shall submit a Request for
Certificate of Compliance (WPA Form 8A) to the Conservation Commission along with a
complete on the ground As-Built survey showing atl work completed, including, but not
limited to, buildings, roadways, driveways, utilities, all drainage and stormwater
management facilities, elevations, location of all wetland resource areas, 25°no-disturb
zone, 100’ buffer zone, tree-shrub lines, and any other areas of work associated with this
project. As-built drawings shall be shown as bolded overlays on proposed plans in a scale
not greater than 50:1 and shall be submitted in hard copy and in electronic format
compatible with ARCVIEW GIS.

ATTEST. WORC. Kathryn A. Toomey, Registar
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Form 8B: Certificate of Compliance Rev. 5/16
Grafton Wetlands Protection Bylaw & Regulations Pg.1of2
Providence Road Commons
Grafton Wetlands Permit #: Project Location: {Providence Road, 195)
Assessor's Map #: Lot #:1101-127
To: tProvidence Road Commons, LLC |Address: [PO Box 54

Southborough, MA 01772

This Certificate of Compliance is issued for work regulated by a Grafton Wetlands Bylaw
Permit issued by the Grafton Conservation Commission to [Providence Road Commons, LLC |
dated | May 11, 2011 |

mComplete Certification: it is hereby certified that the work regulated by the above-
referenced Grafton Wetlands Bylaw Permit has been satisfactorily completed.

I:Parﬁal Certification: It is hereby certified that only the following portions of the work
regulated by the above-referenced Grafton Wetlands Bylaw Permit have been
satisfactorily completed. The project areas or work that have been completed and are
released from this Grafton Wetlands Bylaw Permit are:

I::Ilnvalid Grafton Wetlands Bylaw Permit: It is hereby certified that the work regulated by
the above-referenced Grafton Wetlands 8ylaw Permit never commenced. The Permit
has lapsed and is therefore no longer valid. No future work subject to regulation under
the Bylaw may commence without filing a new application and receiving a new Permit.

EOngolng Conditions: The following conditions of the Permit shall continue:

See attached

The applicant is responsible for ensuring that this Certificate of Compliance is recorded at the Registry
of Deeds or the Land Court for the district in which the land is located. After recording, submit a copy
of the page containing the registry bar cade label to the Conservation Commission office.

The Permit was recorded in: Book: Page:
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Grafton Wetlands Permit #: Project Location: Providence Road Commons

(Providence Road, 195)

The signatures electronically inserted below represent the intent to sign the foregoing document in
accordance with MGL Chapter 110G §9 and pursuant to the Commission's electronic signature authorization
vote recorded on 06/11/2020 in Book 62574 and Page 216 at the Worcester Registry of Deeds.

Issued by: Grafton Conservation Commission
Date of Issuance: | 10/13/2021 ]
Signatures:

-Eﬂmsllmd by
GAIFFICACSFBACA. .

Ljoumﬂw«. Mckerson,

§51ID0%A0B0BBAET,

DOOBIC21TAESATY. .

A Certificate of Compliance must be signed by a majority of the Conservation Commission.
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SPECIAL CONDITIONS

EXHIBIT ‘B’

Special Conditions:

1.

This document shall be included in all construction contracts, subcontracts, and specifications
dealing with the work proposed and shall supersede any conflicting contract requirements. The
applicant shall ensure that all contractors, subcontractors and other personnel performing the
permitted work are fully aware of the permit's terms and conditions. Thereafter, the contractor
will be held jointly liable for any violation of this Order resulting from failure to comply with its
conditions.

If any changes are made in the above-described plan(s) which may or will alter an area subject to
protection under the Wetlands Protection Act and the Town of Grafion bylaw, or any change(s) in
activity subject to regulations under G.L. Ch. 131 §40, or the Town of Grafton local regulations,
the applicant shall inquire from this Commission in writing, prior to their implementation in the
field, whether the change(s) is significant enough to require the filing of a new Notice of Intent.
Any errors in the plans or information submitted by the applicant shall be considered changes and
the above procedures shall be followed.

If any changes are made to plans referenced on page 1 of this Order of Conditions as a result of
review/requirements by any other local or state agency, board or commission the applicant shall
submit to the Conservation Comnission, prior to the start of any work on the subject property, a
final set of “Construction Plans™, along with a written summary of the proposed changes, and a
written request to the Conservation Commission to determine whether the proposed changes will
require a new Notice of Intent or an amended Order of Conditions.

Conditions numbered 17, 18, 19, 22, 28, 29, and 30 shall continue in force beyond the
Certificate of Compliance, in perpetuity, and shall be referred to in all future deeds to this

property on each Lot affected by the specific conditions(s), or any portion thereof, and in
the Homeowner’s Association Rules and Regulations, if any. To ensure notification to
each owner regarding these perpetual conditions, a “Rider to Purchase and Sales
Agreement — Notification of Wetland and Conservation Areas,” will be signed by each
first owner acknowledging receipt of a copy of said conditions; said Rider shall be
submitted to the Grafton Conservation Commission at the time of closing and prior to the
issuance of a Certificate of Compliance.

This Order shall pertain to the roadways, utilities within the roadway layout, and associated
drainage facilities, Offsite improvements shall require individual Notice(s) of Intent and Order(s)
of Conditions. At the time of filing for offsite improvements, cumulative impacts will be
reviewed in connection with this project and may require additional review, amendments and/or
conditions in connection with this Order.
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10.

11.

12,

Prior to any work on site, the applicant shall clearly mark the limits of work with erosion control
barriers as shown on plans referenced above. The applicant must obtain written approval from
the Conservation Commission or its Agent of all erosion control barriers prior to commencement
of work. The Conservation Commission or its Agent shall inspect the erosion control barriers
and, upon satisfactory completion, shall issue written approval to the applicant.

The applicant shali check, maintain and replace erosion control barriers as necessary until all
construction is complete. Erosion control barriers in specific locations shall be removed earlier at
the authorization/direction of the Conservation Commission or its Agent if determinedto be
necessary for wildlife migration/movement. Workers shall be informed that no use of
machinery, storage of machinery or materials, stockpiling of soil or construction activity is to
occur beyond this line at any time.

Under no conditions shall operation of equipment, storage of materials, stockpiling of soil, or
other site disturbance take place on the wetland side of the limit of work line, nor shall stockpiling
or storage of fill or materials take place within 25 feet of the limit of work line. Soil stockpiles
must be stabilized or covered at the end of each workday. Stockpile side slopes shall not be
greaterthan 1:1. All stockpiles shall be surrounded by erosion control barriers.

The applicant shall designate a qualified erosion control monitor, approved in writing by the
Conservation Commission, to oversee any emergency placement of controls and regular
inspection or replacement of erosion and sedimentation control devices. The name and phone
number of the monitor must be provided to the Commissionin the event that this person has to be
contacted, due to an emergency at the site, during any 24 hour period, including weekends. The
applicant shall give the erosion control monitor authority to stop construction for erosion control
purposes. The erosion control monitor will be responsible for inspecting all such devices and
overseeing cleaning and the proper disposal of waste products. Cleaning shall include removal of
any entrapped silt as necessary. The applicant shall implement the recommendations of the
erosion control monitor.

The applicant shall require the erosion control monitorto inspect all erosion control devices and
limit of work markers at least weekly, and within 24 hours of each ! inch or greater rain event
until the completion of the work. The erosion control monitor shall also inspect down-gradient
resource areas, any visible culverts, and/or installed drainage structures for evidence of
silt/erosion. All areas of previously completed construction shall be inspected for stabilization.
The erosion control monitor shall prepare and submit to the Conservation Commission monthly
reports. The reports must document the dates and times of inspections, any conditions found that
required maintenance, actions taken, and any recommendations for future actions.

The applicant shall maintain an adequate stockpile of erosion control materials on site at all times
for emergency or routine replacement. Such materials shall be accessible and shall include
materials to repair or replace silt fences, hay bales, erosion control blankets, stone riprap, filter
berms, polymer logs, or any other devices planned for use during construction.

All equipment shall be operated, parked, and maintained so as to limit alterations of resource
areas and buffer zone to those areas clearly identified on the plans and demarcated in the field by
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the flagging and construction barriers as installed. No equipment is to enter or cross wetland
resource areas at any time,

13. Loaming and seeding will occur immediately (within 7 days of final grading), weather permitting,

14,

13.

16.

17.

18.

19.

on a house by house and road phase by road phase basis. Barren areas must be stabilized by
hydroseeding and tackifier if work on the project is interrupted for more than 30 days, unless the
30 days are in the winter. If this winter condition should occur, the applicant shall request a
determination from the Commission as to whether seeding or an alternative measure should be
conducted. Seed stock to restore project denuded areas shall emphasize the natural flora and be of
proven value to local wildlife.

The applicant shall be responsible to repair restore and/or replace any damage caused as a direct
result of this project to any jurisdictional resource areas. Sedimentation or erosion into these
areas shall be considered damage to wetland resource areas. If sediment reaches these areas the
Commission shall be contacted immediately and the applicant shall submit a plan for abatement
of the problem and proposed restoration/mitigation measures within ten days for approval by the
Commission. The applicant shall implement the measures immediately upon approval.

Equipment for fuel storage and refueling operations shall be located in an upland area greater than
100 feet from the limits of wetland resource areas.

Prior to start of construction, the Conservation Commission will require a bond in the amount of
$25,000 for the restoration of resource areas or buffer zone disturbance, until issuance of the
Certificate of Compliance and Final Release. The form of surety for this purpose will be
determined and approved by the Conservation Commission and reviewed and approved by Town
Counsel prior to the issuance of said bond.

No fertilizers, herbicides or pesticides are allowed outside of dwellings within the buffer zone.
This condition will not expire with the issuance of a Certificate of Compliance. The applicant
shall include deed restrictions prohibiting the use of fertilizers, herbicides or pesticides outside of
dwellings within the buffer zone and limiting the amount of fertilizer outside the buffer zone to

3 1bs/1,000SF/year (or an equivalent amount of liquid fertilizer) whichever is less, of 10-10-10 (or
less) fertilizer.

A minimum 25-foot undisturbed buffer area shall be maintained along the upland edge of all
resource areas during and after construction except as otherwise indicated on plans referenced
herein. This condition does not expire with the issuance of a Certificate of Compliance.

After completion of work, but prior to occupancy of dwelling units within the 100-foot buffer
zone, the applicant shall permanently mark the edge of the wetland 25-foot no-disturb areas, or
the lesser no-disturb area as shown approved plans and marked by erosion control barriers, to
ensure no further inadvertent encroachment into the wetland. Signs marking the no-disturb buffer
will be placed at intervals of not more than 20° apart. Each sign shall be a minimum of 4 inches
in diameter and shall be constructed of ragged, weather-resistant material. Each sign shall be
mounted on a secure post at a height of one to five feet above ground. Each sign shall be printed
with the words; “PROTECTED NO-DISTURB WETLAND BUFFER.” These signs are to
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ensure notification and recognition of and respect for, wetland boundaries. The applicant shall
instruct all agents to explain these markers to buyers/lessees, assignees, landscapers,
homeowner’s association and all persons taking over the property from the applicant and the
obligation for same to maintain such signs in good condition.

20. A pre-construction meeting will take place with all parties involved. The applicant shall contact
the Grafton Conservation Commission to schedule this meeting prior to construction.

21. The NPDES Pollution Prevention Plan will be kept on site at all times. A copy of the NPDES
facility permit notification and the SWPP Plan will be submitted to Conservation Commission
prior to commencement of work on site.

22. All areas shown on plans as outside of the erosion control barrier line are 1o be left in natural
state, except as otherwise permitted herein.

23. Groundwater recharge shall not be concentrated to one area, but shall be distributed where
possible to multiple areas throughout the site as shown on approved plans.

24, Drainage work “connecting” the wetlands near Units 13-15 will be sequenced according to the
following narrative: Whereas a subsurface hydrological connection exists between the “B” series
and “A” series wetlands, and it is desired to not disturb or destroy this connection, drainage must
be installed prior to altering the topsoil and subsoil in this area. The drain pipes, drainage
manholes (DMH-8,9,10 & 10A), the sub-surface drains (SD’s) and the grading at the headwalls
hear DMH-9 and DMH-10A shall be installed/constructed prior to altering the topsoil/subsoil in
these areas. This drainage work must be performed prior to roadway, other utilities and building
related earthwork beyond road Station 3+00. Proper erosion controls must be installed prior to
commencement of this work and such erosion control barriers may be additional to those shown
on approved plans. Applicant shall determine in the field placement of additional erosion controls
and shall notify the Commission when additional controls have been installed. Applicant must
obtain written approval from Commission or Agent that such controls are sufficient to protect
resource areas OR, if applicable, that no additional controls are required.

25. Temporary sediment trapping devices must not be removed until permanent stabilization is
established in all contributory drainage areas. Stabilization must be established prior to
converting sediment traps/basins into permanent (post-construction) stonmwater management
facilities. All facilities used as temporary measures shall be cleaned prior to being put into final
operation,

26. All temporary erosion and sediment control measures shall be removed after final site
stabilization and prior to issuance of a Certificate of Compliance. Disturbed soil areas resulting
from removal of temporary measures shall be permanently stabilized within 30 days of removal.

27. The applicant shall maintain all stormwater management facilities as described in the
Project Stormwater Report For Providence Road Commons with a final revision date of
January 25, 2011, until maintenance of the stormwater facilities is turned over to the
condominiurm/homeowner’s association. The applicant shall submit annual reports to the
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28.

29,

30.

31.

Conservation Commission indicating maintenance performed and the contractor that
performed the work until the issuance of a final Certificate of Compliance. Prior to the
issuance of a Certificate of Compliance, a final report must be submitted to the
Commission indicting that all stormwater facilities are functioning properly and as
designed and that all maintenance has been completed and is up to date. All maintenance,
including street sweeping, shall be performed by the applicant as set out in the Operation
and Maintenance Plan until a final Certificate of Compliance is issued.

Prior to the issuance of a Certificate of Compliance, applicant shall submit a written
statement from Condominium /Homeowner’s Association that the Association has read,
understands and accepts responsibility for all maintenance work required in the
Stormwater Report referenced above, including annual reports to the Conservation
Commission indicating maintenance performed and the contractor that performed the
work. The requirements for maintenance set out in the Stormwater Report will not expire
with the issuance of a Certificate of Compliance.

No sodium-based deicing products will be used on roadways or common driveways. This
condition will not expire with the issuance of a Certificate of Compliance. Applicant will
install signs acceptable to Planning Board standards designating “No-Sodium Area.”

No perchlorate blasting agents are to be used onsite or off-site in connection with this
project.

Upon completion of the work described herein, the applicant shall submit a Request for
Certificate of Compliance (WPA Form 8A) to the Conservation Commission along with a
complete on the ground As-Built survey showing all work completed, including, but not
limited to, buildings, roadways, driveways, utilities, all drainage and stormwater
management facilities, elevations, location of all wetland resource areas, 25’ no-disturb
zone, 100’ buffer zone, tree-shrub lines, and any other areas of work associated with this
project. As-built drawings shall be shown as bolded overlays on proposed plans in a scale
not greater than 50:1 and shall be submitted in hard copy and in electronic format
compatible with ARCVIEW GIS.

ATTEST: WORC. Kalheyn A, Toomey, Regisiar



TOWN OF GRAFTON

FIRE DEPARTMENT RECEIVED
¢ AUG 17 2018
26 Upton Street * Grafton, MA 01519 Zoni Boa
Michael E. Gauthier 508-839-4606 » Fax 508-839-8520 ng Board of Appeals
Fire Chief
REC Zivep
AU(I [b 20 18
2oning Boerof Appeals
DATE: August 17,2018
TO: Zoning Board of Appeals
FROM: Grafton Fire Department
RE: Luka Dr

The Fire Department has one concern with the Luka Dr project, the fire hydrant at southerly entrance of
Providence Rd and Luka Dr needs to be raised to a proper working height

Regards,

,&%&D%%W

Asst. Chief Stephen L. Charest
Grafion Fire Department

08/17/18, G \Plan Review\Zoning Board Review of Lukn Dr 8-17-18 docx
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